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Mr. James Saric 
Remedial Project Manager 
USEPA Region 5 
77 West Jackson Boulevard (SR-6J) 
Chicago, Illinois 60604-3507 
 
 
Subject: 

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
Supplemental Remedial Investigations/Feasibility Studies  
Tenth Semi-Annual Progress Report (August 2011 to January 2012) 
 
 
Dear Jim: 

Attached is the tenth semi-annual progress report for the Allied Paper, Inc./Portage 

Creek/Kalamazoo River Superfund Site Supplemental Remedial Investigations/ 

Feasibility Studies (SRI/FS). This progress report is submitted as per Section 7.2 of 

the Statement of Work (SOW) for the February 2007 Administrative Settlement 

Agreement and Order on Consent (AOC) for Remedial Investigations/Feasibility 

Studies (Docket No. V-W-07-C-864). Per Section 7.2 of the SOW, the semi-annual 

progress reports “shall address all areas of the Site where Respondents perform 

SRI/FS activities and shall summarize overall progress in completing the work 

required by the AOC and SOW.”  

As per Section 1.1.1 of the SOW, “for each Area or OU of the Site with ongoing work, 

including ongoing monitoring and/or operation and maintenance of existing systems, 

the Respondents shall continue any such ongoing work unless modifications are 

approved in writing by USEPA. Reporting of any such ongoing work will be in 

accordance with the Schedule on Exhibit A of this SOW.” To meet this requirement, 

this letter report also includes the fifth annual Area-specific work reports for Areas 3 

through 7. The Master Schedule for the Site, which was submitted in March 2007, 

states “As appropriate, the annual Area-specific work reports may be included as an 

element of the Semi-Annual Progress Reports.” As stated in Exhibit A, these reports 

are to be submitted “for each Area, annually until USEPA’s approval of an Area-

Specific Work Plan for that Area.” Because USEPA approved a work plan for Area 1 

as part of the AOC and approved a work plan for Area 2 in December 2010, there 

are no annual work reports included for Area 1 and Area 2.  
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If you have any questions, please do not hesitate to contact me. 

Sincerely, 

ARCADIS 
 
 
 
Michael J. Erickson, P.E. 
Vice President 

Attachment 

Copies: 

Michael Berkoff, USEPA 
Sam Borries, USEPA 
Paul Bucholtz, MDEQ 
Jeff Keiser, CH2M HILL 
Todd Goeks, NOAA 
Jessica Winter, NOAA 
Richard Gay, Weyerhaeuser Company 
Martin Lebo, Weyerhaeuser Company 
Kathy Huibregtse, RMT Inc. 
Garry Griffith, P.E., Georgia-Pacific LLC 
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Areas of the Site where Supplemental Remedial Investigations/ Feasibility Studies (SRI/FS) 

Activities Have Been Performed Pursuant to the February 2007 Administrative Settlement 

Agreement and Order on Consent (AOC) and Statement of Work (SOW) 

 Operable Unit 5 (OU 5) – Kalamazoo River from Morrow Dam to Lake Michigan and Portage Creek 

from Alcott Street to the confluence. 

Summary of Overall Progress in Completion Work Required by the AOC and SOW – Area 1, Area 2 

and Multi-Area 

AOC Requirements 

 As discussed in Section 28b of the AOC, the United States Environmental Protection Agency 

(USEPA) and Michigan Department of Environmental Quality (MDEQ) were notified in advance of 

sample collection activities. 

 The six monthly progress reports generated during the August 2011 to January 2012 period were 

submitted on time, as required by Section 27 of the AOC and Section 7.1 of the SOW.  

 The Semi-Annual Progress Report for the period from February to July 2011 was submitted on time, 

as required by Section 7.2 of the SOW. 

 As discussed in Section 48a of the AOC, the validated data that have been generated to date have 

been submitted on time as part of the monthly progress reports. 

SOW Requirements 

Task 1. Project Scoping and SRI/FS Planning Documents 

Submittals approved by USEPA and finalized: 

 On October 26, USEPA provided ARCADIS with conditional approval of the Soil and Sediment Field 

Sampling Plan for the Otsego City Impoundment (Area 2) (Area 2 FSP). ARCADIS submitted the final 

Area 2 FSP to USEPA on November 22. 

 On October 26, USEPA approved the use of the TestAmerica Laboratories, Inc. (TestAmerica) 

protocol for SW846 Method 8082 for PCB analysis of soils and sediments. 
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Activities toward completion of other requirements: 

 On August 23, ARCADIS forwarded letters to four property owners requesting access for soil 

sampling related to Otsego City Impoundment. The first access letter was signed on August 25. 

 On December 1, ARCADIS requested information from the USEPA Field Environmental Decision 

Support (FIELDS) Team regarding the proposed Portage Creek post-removal PCB surface-weighted 

average concentration (SWAC). 

 On December 15, USEPA hosted a public meeting to provide a general project update on work 

conducted in the summer and fall of 2011. Representatives of Georgia-Pacific and ARCADIS 

attended.  

 On December 28, ARCADIS submitted the draft Former Plainwell Impoundment and Plainwell No. 2 

Dam Area 2011 Bank Conditions Monitoring Report to USEPA. 

 On January 23, ARCADIS forwarded to the Michigan Department of Natural Resources a Freedom of 

Information Act (FOIA) request for the past three years of project files. 

 On January 23, ARCADIS forwarded to USEPA a FOIA request for the project files from February 

2007 to present, and the Weyerhaeuser project files from December 2004 to present. 

 On January 23, ARCADIS forwarded to MDEQ FOIA requests for review of the past two years of 

project files, and for a copy of MDEQ’s current filing and document retention protocols. 

 On January 23, MDEQ forwarded information to ARCADIS regarding filing and document retention 

protocols in responses to a FOIA request. 

 On January 24, ARCADIS forwarded to the Michigan Department of Attorney General a FOIA request 

for the past two years of project files. 

Submittals awaiting completion: 

 Georgia-Pacific awaits USEPA’s approval of the Former Plainwell Impoundment and Plainwell No. 2 

Dam Area 2011 Bank Conditions Monitoring Report submitted on December 28. 

 Georgia-Pacific awaits information on the Portage Creek proposed post-removal PCB SWAC 

requested on December 1. 
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Task 2. Site Characterization 

 In August, ARCADIS resurveyed the erosion pins in Area 2 – the Otsego City Impoundment. 

 In October, ARCADIS collected floodplain and bank soil samples in the Otsego City Impoundment. 

Samples were submitted to TestAmerica for PCB analysis and non-PCB analysis. 

 In November, ARCADIS collected sediment samples in the Otsego City Impoundment. Samples were 

submitted to TestAmerica for PCB analysis and non-PCB analysis. 

 In January, ARCADIS resurveyed the erosion pins in Area 2 – the Otsego City Impoundment. 

Task 3. Remedial Investigation Report (including ecological and human health risk assessment) 

 Between August 1 and September 27, ARCADIS submitted to USEPA and MDEQ several interim 

deliverables related to the draft Area 1 Supplemental Remedial Investigation Report (Area 1 SRI 

Report).  

 On August 4, ARCADIS, Georgia-Pacific, and USEPA participated in a conference call to discuss the 

draft Area 1 SRI Report. 

 On August 8 and 9, ARCADIS forwarded to USEPA draft responses to CH2M HILL’s comments on 

the draft Area 1 SRI Report.  

 On August 9 and 15, representatives of ARCADIS, Georgia-Pacific, USEPA, and MDEQ participated 

in conference call to discuss MDEQ comments on the draft Area 1 SRI Report. ARCADIS submitted 

responses to specific MDEQ comments on August 12, 18, 22, and 26. 

 On August 30, ARCADIS forwarded to USEPA a request to revise the Area 1 SRI Report submittal 

date to October 3. USEPA approved the request on September 1. 

 On September 6 and 9, representatives of ARCADIS, Georgia-Pacific, USEPA, and MDEQ 

participated in conference calls to discuss Area 1 SRI Report interim deliverable feedback.  

 On September 8, representatives of ARCADIS, CH2M HILL (on behalf of USEPA), and CDM (on 

behalf of MDEQ) participated in a conference call to discuss the draft Terrestrial Baseline Ecological 

Risk Assessment for Area 1 (Area 1 TBERA) risk characterization. 

 On September 22, representatives of ARCADIS, Georgia-Pacific, and CH2M HILL participated in a 

conference call to discuss feedback on the Area 1 SRI Report floodplain and hot spot write-ups. 
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 On October 3, ARCADIS submitted the revised Area 1 SRI Report to USEPA.  

 On October 21, ARCADIS submitted to USEPA the responses to comments received from USEPA 

and MDEQ on the draft Area 1 SRI Report. 

 On November 7, ARCADIS participated on a conference call with representatives of Georgia-Pacific 

and the USEPA to discuss the status of responses to the Area 1 SRI Report comments. 

 On December 20, USEPA forwarded to ARCADIS its disapproval and comments on the Area 1 SRI 

Report. Representatives of USEPA, MDEQ, ARCADIS, and Georgia-Pacific participated in a call that 

day to discuss the comments.  

 On December 22, MDEQ forwarded to ARCADIS its comments on the Area 1 SRI Report.  

 On January 4, Georgia-Pacific e-mailed USEPA asking that the due date to file dispute resolution 

regarding the draft Area 1 SRI Report be set for January 13. USEPA provided written approval that 

day. 

 On January 6, representatives of ARCADIS, Georgia-Pacific, USEPA, and CH2M HILL participated in 

a conference call to further discuss USEPA’s comments on the draft Area 1 SRI Report. 

 On January 10, ARCADIS provided to USEPA preliminary draft responses to USEPA’s comments on 

the draft Area 1 SRI Report. 

 On January 13, ARCADIS forwarded to USEPA Georgia-Pacific’s objection to a number of USEPA’s 

comments on the draft Area 1 SRI Report, and invoked dispute resolution. 

 On January 19 and 23, ARCADIS and John Kern (on behalf of USEPA) participated in conference 

calls to discuss the analysis of the Housatonic River Shrew Study data provided in the MDEQ 

comments on the TBERA for Area 1. 

 On January 19, John Kern forwarded to ARCADIS a paper regarding shrews (i.e., Getz et al. 2004), 

and ARCADIS forwarded to John Kern an appendix from the Housatonic River Baseline Ecological 

Risk Assessment where USEPA describes their reanalysis of the shrew study data. 

 On January 20, ARCADIS forwarded to John Kern copies of papers that discuss survival of short-

tailed shrews (i.e., Pearson 1945 and Dapson 1968). 

 On January 24, USEPA forwarded to ARCADIS responses to ARCADIS’ January 10 proposed 

responses to USEPA’s comments on the draft Area 1 SRI Report. 
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 On January 26, representatives of ARCADIS, Georgia-Pacific, USEPA, CH2M HILL, MDEQ, and 

CDM participated in a conference call to discuss MDEQ’s comments on the draft Area 1 SRI Report.  

 On January 30, ARCADIS forwarded to USEPA a complete set of responses to USEPA’s comments 

on the draft Area 1 SRI Report. 

Task 4. Treatability Studies (if needed) 

 No meetings, submittals, or notifications occurred during this reporting period. 

Task 5. Development of Screening Alternatives (Technical Memorandum) 

 On November 7, ARCADIS participated on a conference call with representatives of Georgia-Pacific 

and USEPA to discuss Area 1 Alternatives Screening Technical Memorandum (Area 1 ASTM) 

planning. 

 On January 12, representatives of ARCADIS, Georgia-Pacific, USEPA, and MDEQ met to discuss the 

Area 1 ASTM in Detroit. A draft agenda was distributed on January 6. 

 On January 31, ARCADIS forwarded to CH2M HILL slides from the January 12 Area 1 ASTM 

meeting that discuss use of home range in evaluating the various terrestrial numbers. 

Task 6. Detailed Analysis of Alternatives (FS Report) 

 No meetings, submittals, or notifications were completed for this reporting period. 

Task 7. Progress Reports 

 The six monthly progress reports generated during the August 2010 to January 2011 period were 

submitted on time, as required by Section 7.1 of the SOW.  

 The ninth semi-annual report for Area 1 was submitted to USEPA on August 15, as required by 

Section 7.2 of the SOW.  
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Areas 3 through 7 

 On October 13, representatives of Georgia-Pacific, ARCADIS, USEPA, and MDEQ participated in a 

conference call to discuss the Area 3/Former Otsego Impoundment Supplemental Remedial 
Investigation/Feasibility Study Work Plan (Area 3 SRI/FS Work Plan). ARCADIS distributed a slide 
deck and outline pertaining to the Area 3 SRI/FS Work Plan for discussion on this call on October 13. 

 On November 29, ARCADIS submitted the Area 3 SRI/FS Work Plan to USEPA. 

 On January 24, ARCADIS e-mailed USEPA to confirm that USEPA was not participating in the Area 3 
site walk. 

 On January 30, USEPA forwarded to ARCADIS its comments on and disapproval of the Area 3 
SRI/FS Work Plan. 

 On January 30, ARCADIS e-mailed USEPA to request approval for a flyover of Area 4, the former 
Trowbridge Impoundment. 


